
 

Project:  Hangar, Terminal and Site Improvements  Change Order # 13 

AIP No.  3-19-0058-017-2020, DOT No. 22652, 21627, 21653 CGA PN: 4482.06 

Owner:   City of Marshalltown Contract Date:   August 27, 2020 

Contractor:   Garling Construction, Inc. Contract Amount:   $2,716,167.50 

List below or on a separate sheet each change proposed in this order describing briefly and giving reasons for the changes.  Attach 

copy of supplemental agreement covering any contract amendment. 

PROPOSED CHANGES 
Amount 

Increase or Decrease 

 

Credit for hose spigot. 

 

Deduct Item No. BP1-CO13-1…………………………………………………………………………………………….  

 

Credit for damaged Alliant primary electric line 

                          

                         Deduct Item No. BP2-CO13-2……………………………………………………………………………………………. 

 

Increase for Parking Lot Pavement Markings (Alternate 2) 

 

                         Add Item No. BP2-CO13-3………………………………………………………………………………………………… 

 

Increase for additional 15.5 sq of concrete work at Hangar #3 

 

                        Add Item No. BP2-CO13-4………………………………………………………………………………………………… 

 

Adjust contract end dates to: 

• Terminal: 5/31/22 (increase by 65 working days due to supply issues with the P2 panel and poor 

communication with design team) 

• Hangar: 6/27/22 (increase by 84 working days due to supply issues with P2 panel, design 

clarifications for the hexane sensor, and poor communication from design team) 

• Site Phase 1: 2/28/22 (no increase needed as Site Phase 1 was completed by 2/28/22) 

• Site Phase 2: (not part of this contract - demo by others) 

• Site Phase 3: 11/10/22 (increase by 178 working days as work depended on completion of Site 

Phase 2) 

 

 

 

 

-$350.00 

 

 

 

-$3,879.50 

 

 

 

+$1,152.60 

 

 

 

+$443.53 

Net Change This Order (+ or -) -$2,633.37 

Net Changes Previous Orders: +$30,500.00 

Total Net Changes to Date: +$27,866.63 

Contract Completion Date 

02/28/22 

Days Increased  

See notes above 

Days Decreased  

 

Revised Completion Date 
Terminal: 5/31/22  

Hangar: 6/27/22 

Site Phase 1: 2/28/22 

Site Phase 3: 11/10/22 

If and when approved, I hereby accept this order both as to work to be performed and prices on which payment shall be based. 

Contractor:     Garling Construction, Inc. Date:   

By:   Title:   

Recommended By:   Title: Project Manager Date:   

Approved  By:   Title:  Date:   
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Theresa Stromberg-Murphy

From: Josh Dank

Sent: Tuesday, October 4, 2022 3:58 PM

To: Heather Thomas

Cc: Theresa Stromberg-Murphy; 'Steve Valbracht'

Subject: RE: Airport Alliant Bill - Primary Repair

Heather, 

 

We have records showing that the primary was hit on 6/1/21 by Vieth Construction during storm sewer removals. The 

work was being done as part of Bid Package 2 Terminal Building and Site Improvements. To date there has been no 

change order for the expense to the city. Let us know if you’d like further information or if you’d like this cost reflected 

on the next change order. 

 

Thanks, 

 

 
Joshua Dank 
Aviation Project Manager 

 

 

 

Clapsaddle-Garber Associates, Inc. (CGA) 
16 E Main St, Suite 400 
Marshalltown, IA  50158 
   
Office: 641-752-6701 
Mobile: 515-868-9592 
jdank@cgaconsultants.com 
www.cgaconsultants.com 

  
Ackley | Ames | Cedar Falls | Marshalltown | Webster City 
  
CLICK HERE to sign up for CGA news and updates! 
  

             

 

 

 

From: Heather Thomas <hthomas@marshalltown-ia.gov>  

Sent: Tuesday, October 4, 2022 12:43 PM 

To: Josh Dank <JDank@cgaconsultants.com> 

Cc: Theresa Stromberg-Murphy <TStromberg-Murphy@cgaconsultants.com>; 'Steve Valbracht' 



2

<stevevalbracht@gmail.com> 

Subject: Airport Alliant Bill - Primary Repair 

 

Josh, 

 

Can you fill in some blanks from when Alliant’s primary line was hit by a Contractor out at the airport.  As it stands, the 

City has paid Alliant for the attached repair bill ($3,849.50); however, it sounds like this is an expense that should have 

been paid by a Contractor (or subcontractor) on one of the airport projects.  Daters mentioned in an email I was able to 

locate that Van Mannen knows which Contractor hit it, which makes me think it is the Vault project; however, I don’t 

have more information. 

 

Can you please fill us in on what happened with the Primary being hit in the summer of 2021, who hit it, etc.?  Was there 

a change order on the vault project that deducted this amount? 

 

Thanks, 

 

Heather Thomas, P.E. 

Public Works Director 

City of Marshalltown 

Phone: 641-754-5734 Ext. 4100 

Mobile: 641-750-5929 

Email: hthomas@marshalltown-ia.gov 

  

  

 

 

 

From: Heather Thomas <hthomas@marshalltown-ia.gov>  

Sent: Tuesday, October 4, 2022 12:36 PM 

To: hthomas <hthomas@marshalltown-ia.gov> 

Subject: Fwd: Your Alliant Energy bill is ready to view 

 

 
 

From: "Dave Daters" <ddaters@marshalltown-ia.gov> 
To: "Justin Nickel" <jnickel@marshalltown-ia.gov> 
Sent: Tuesday, July 13, 2021 4:48:19 PM 
Subject: Re: Your Alliant Energy bill is ready to view 
 
Yes, I can. 
 
The contractor digging at the site hit the new underground cabling that Alliant had installed. Alliant 
had to make the repairs to the cables and asked who they should bill for this. 
 
I told them to send the City the bill and we would pass it along to the Contractor who did the damage. 
I forgot to tell you about the arrangement. Van Mannen knows who the contractor is. 
 
Dave 
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From: "Justin Nickel" <jnickel@marshalltown-ia.gov> 
To: "Dave Daters" <ddaters@marshalltown-ia.gov> 
Sent: Tuesday, July 13, 2021 4:25:43 PM 
Subject: FW: Your Alliant Energy bill is ready to view 
 
Amanda Accola said you knew about this invoice. Can you refresh my memory? 

  
Justin Nickel, P.E. 

Director of Public Works 

24 N. Center Street 

Marshalltown, Iowa 

641-754-5734(w) 

641-750-5929(c) 

jnickel@marshalltown-ia.gov  

From: Deb Trickey <dtrickey@marshalltown-ia.gov>  

Sent: Thursday, July 1, 2021 2:54 PM 

To: Justin Nickel <jnickel@marshalltown-ia.gov> 

Subject: Fwd: Your Alliant Energy bill is ready to view 

  

 

Justin do you know anything about the attached Alliant invoice about a contractor hitting something underground? 

  
Thank you, 
Deb Trickey 
City of Marshalltown 
Finance Dept 
24 N Center 
Marshalltown, IA 
641-754-5760 

  

  

  

  

  

  

 

----- On Jun 29, 2021, at 8:06 AM, Alliant Energy <noreply@myaccount.alliantenergy.com> wrote: 

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless 

you recognize the sender and know the content is safe.  
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Dear DEB TRICKEY, 

Your bill is ready to view and pay. There are several ways to pay your bill and one of the 

easiest ways is in My Account. 

Click here to make a payment.  

  

Account No. Total Amount Due($) Due Date 

4909011088 3849.50 07/19/2021 

  

If you receive a paper bill, it will arrive within 3-5 business days. If you haven't enrolled in My 

Account, get started now to enjoy the convenience of managing your account online. 

If you are enrolled in Automatic Payment, no action is needed. We will deduct the total 

amount due from your preferred payment method. Paying by credit card? Please note there is 

an $4,000 limit for residential customers and $10,000 for business customers. If your bill is 

above the credit card limit, please make multiple payments. 

Thank you, 

Alliant Energy 

  

Please do not reply to this message. We are not able to respond to messages sent to this 

address. 

  

  

 
  

 
 
--  
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Thanks 
 
Dave 
 


